





Logbook Pengembangan LMS

Tanggal Kegiatan	Deskripsi Kegiatan	Bukti
27 Juni 2026	15.30 - 17.00 Perencanaan & Arsitektur • Mapping kebutuhan fitur LMS (prioritas 1, 2, 3) • Menentukan tech stack final • Merancang skema database • Menentukan strategi hosting (4 bulan VPS → hibah ke RPi) • Memilih package manager: pnpm Setup Project • Buat GitHub Organization gema-imam • Init Next.js 14 (App Router + TypeScript + Tailwind) • Migrasi dari npm ke pnpm • Install dependencies: ○ @supabase/supabase-js ○ @supabase/ssr (pengganti auth-helpers yang deprecated) ○ clouinary ○ lucide-react ○ clsx + tailwind-merge • Buat struktur folder lengkap (siswa, guru, api, components, lib)	

28 Juni 2026	Setup github gema imam organization Push commit repository structure ke github.	 <pre>PS D:\PKM\las> git push origin main Enumerating objects: 28, done. Counting objects: 100% (28/28), done. Delta compression using up to 12 threads Compressing objects: 100% (25/25), done. Writing objects: 100% (25/25), 60.80 KiB 2.25 MiB/s, done. Total 25 (delta 0), reused 0 (delta 0), pack-reused 0 (from 0) To https://github.com/gema-imam-its/lms.git cde756e..b40a3c1 main -> main PS D:\PKM\las></pre>
30 Juni 2026		
1 Juli 2026	Setup UI/UX gema imam di figma, define gsm, rules, references	

2 Juli 2026	redesign system dan structure technical meliputi konten yang akan ditampilkan di web dan konsep website.	 <pre> LMS ├── public │ ├── file.svg │ ├── globe.svg │ ├── next.svg │ ├── vercel.svg │ └── window.svg ├── src │ ├── app │ │ ├── (siswa) │ │ │ ├── modul │ │ │ │ └── [id] │ │ │ │ ├── page.tsx │ │ │ │ ├── page.tsx │ │ │ │ └── page.tsx │ │ ├── api │ │ ├── favicon.ico │ │ ├── globals.css │ │ ├── layout.tsx │ │ └── page.tsx │ ├── components │ │ ├── modul │ │ │ ├── PtogressBar.t... │ │ │ ├── QuizOverlay.... │ │ │ └── VideoPlayer.t... │ │ └── siswa │ │ ├── FiturCard.tsx │ │ ├── HeroSection.... │ │ ├── ModulCard.tsx │ │ └── Navbar.tsx │ └── ui </pre>
4 Juli 2026		

